Fort Devens NPL/BRAC 1991

The Army transferred 22 acres of land to the Department of Labor for
construction of a Job Corps Center. Transfer of 836 acres to the
o Department of Interior, U.S. Fish and Wildlife Service was delayed
Size: 9,283 acres because of issues with the ECP. Resolution of those issues is pending.
Mission: Support Reserve Component training
HRS Score: 42.24; placed on NPL in November 1989 Plan of Action
IAG Status: IAG signed in November 1991 - Complete supplemental RIs at AOCs 50 and 57 in FY99
Contaminants: VOCs, heavy metals, petroleum products, PCBs, pesticides, - Complete FSs at two sites in FY99
herbicides, and explosive compounds - Sign two RODs for eight sites in FY99 and two RODs in FY00
Media Affected: Groundwater and soil . Initiate Remedial Actions at seven sites in FY99
Funding to Date : $77.5 million - Transfer 836 acres to U.S. Fish and Wildlife Service in FY99
Estimated Cost to Completion (Completion Year ): $21.9 million (FY2002) . Issue a revised Proposed Plan in FY99
Final Remedy in Place or Response Complete Date for BRAC Sites: FY2002 L 2
Fort Devens, Massachusetts

Restoration Background buildings on the property and completed fieldwork for the explosive
ordnance survey. A Feasibility Study (FS) for landfill consolidation is

In July 1991, the BRAC Commission recommended that Fort Devens . er way.

close and establish a reserve enclave. In FY96, the Army closed Fort

Devens, replacing it with the Devens Reserve Forces Training Area In FY97, the Army transferred an additional 21 acres of previously
(RFTA), which assumed the remaining Army mission. leased land to the Massachusetts Development and Finance Agency.
Approximately 222 acres was also transferred to the Federal Bureau of
Prisons. The installation completed the Environmental Condition of
Property (ECP) assessment for a 22-acre parcel that will eventually be
transferred to the U.S. Department of Labor.

Environmental investigations conducted at this installation since
FY89 have identified 84 sites with 324 BRAC areas of concern
(AOCs), including landfills, vehicle and equipment maintenance and
storage yards, the Defense Reutilization and Marketing Office
(DRMO) scrap yard, motor pools, and underground storage tanks ~ The Army and EPA approved a no-further-action ROD for AOC
(UST). Investigations revealed soil contaminated with heavy metals, 63AX. The installation completed the Remedial Investigation (RI) and

petroleum products, and polychlorinated biphenyls (PCBs) and FS and the Proposed_PIan for AOCs 32 and 43A. The installation als SiTes AcHieving RIP or RC Per FiscaL YEAR
groundwater contaminated with heavy metals and solvents. completed the explosive ordnance survey.

In FY94, the commander formed a Restoration Advisory Board -
(RAB). The technical review committee, now a subcommittee of the FY98 Restoration Progress 100%-

RAB, and a BRAC cleanup team also assist in reviewing issues and In December 1997, the installation issued a Proposed Plan addressing 90% |
documents. remediation at AOCs 9, 11, 40, and 41 and Study Areas (SAs) 6, 12, 80%
o

. . ) ) . . and 13. The Proposed Plan followed a 2-year negotiation between the
In FY95, the installation began several Interim Actions, including Army, EPA, the state, and the Devens Commerce Center. Due to 70%
removal of USTs and installation of a soil vapor extraction system. yt5reseen public and political opposition to the Proposed Plan, no 60%]
The installation also completed two Records of Decision (RODS) for pop was achieved in FY98 for the seven small landfill and debris 50%1
the Shepley’s Hill Landfill Operable Unit (OU) and the Barnum Road jisoqa) areas. In February 1998, the Army and EPA approved a RO 40%-1
Maintenance Yards OU. In addition, an Epvnronmental Impa_ct Stgdy for AOCs 32 (DRMO scrap yard) and 43A (petroleum, oil, and 30%1
was completec_i,_ and an en.hanced Preliminary Assessment identified | ;) icants [POL] bulk storage area). Supplemental Rls began at AOC 0%
10 areas requiring evaluation. 50 and AOC 57. The installation completed an Interim Removal 10%-
In FY96, the Army transferred 2,913 acres and leased 669 acres to thiction at AOC 69W. 0% ‘ ‘ ‘

Massachusetts Development and Finance Agency. The Army and ¢ 46 374 BRAC areas requiring environmental evaluation (AREES) Through 2001  Final (2002) 2005
regulators signed a ROD for the South Post Impact Area to monitor 4 ~ERCLA sites, 236 require no further action. Fifty-eight more 1998

_the Ieve_l of explosives anc_i solyents in the groundwater. The sites are awaiting regulatory approval for no further action status. )
installation completed radiological surveys for 98 percent of affected Fiscal Year
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